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Fund Summary 

Projects in the Parks and Recreation Capital Improvement Fund support the acquisition, 

development, and maintenance of parks, open space, and recreational facilities. Projects under 

capital maintenance are used for repairs and maintenance as needed to keep our assets in good 

working order, and those under capital projects are one-time expenditures that add new or greatly 

enhance City assets.  

Revenues  

Revenues in this fund are projected to come primarily from sales tax for 2021, although substantial 

grant awards are expected as well including over $800k for work at the Ken Mitchell Open Space 

and over $200k for the Speer Canal Trail. The City also expects an additional  $1.4M in grant 

reimbursements for work completed in 2020 as Adams County grants are typically paid out in the 

spring following the completion of the project. 

Expenditures 

Projects in this fund are largely on-track with most either moving through the procurement process 

or recently awarded contract for work.  The exception is Brighton Park Pond Design and Rehab 

which is now expected to complete in 2022. Capital maintenance in this fund is expected to  see 

the bulk of its spending in the fall as this is when much of the work for the Recreation Center is 

completed in conjunction with its annual shutdown, and reseeding occurs throughout parks.  
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Capital Projects  
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Project 

Number
Project Name 2021 Actuals

2021 Adopted 

Budget
Status Notes

17005
Colorado Front Range Trail-

Veteran’s Park Park Surfacing
 $ -  $            215,000 Started

This project is currently awaiting 

approvals from CDOT for work to begin, 

but construction is expected to start by 

August of 2021.

322003 Master Plan  $              34,915  $              50,000 Started

The Parks Master Plan will complete and 

be presented to Council in quarter two 

of 2021.

322004 Municipal Service Center  $ -  $            914,089 Started

A design contract was just issued and 

the first design meeting was recently 

held. Design is expected to complete in 

mid-2022.

322008 Dog Park Improvements  $ -  $                5,000 Started

A concrete path was installed in quarter 

one. Payment will be made in quarter 

two.

322013 Speer Canal Trail  $ -  $              70,000 Started

Presentations to the metro districts 

involved in this project are expected to 

occur in quarter two and allow for the 

project to go through procurement in 

quarter three. Construction of the trail is 

expected to complete by end of year.

322020 Donelson Park Parking Lot  $              61,474  $            550,000 Started

This project was presented to Council in 

early quarter two and staff are currently 

working with Brookfield to begin 

construction with the hope that  the 

project will be completed by the end of 

May.

322023
Brighton Park Pond Design and 

Rehab
 $ -  $            550,000 Started

This project is being completed in 

conjunction with the Utilities 

Department. Design is expected to 

kickoff in quarter two and construction 

will occur in 2022.

322024 Downtown Plaza Mural  $ -  $            110,000 Started

For a mural to be painted on the wall of 

the bank that borders Founder's Plaza. 

Staff are continuing to work with the 

bank to allow for a mural to be added 

to their wall and a grant application 

has been submitted that may cover a 

portion of the cost.

322026
Ken Mitchell Open Space 

Development
 $              22,950  $         1,723,881 Started

Design is continuing for the 

development of the Ken Mitchell Open 

Space and recycled asphalt is currently 

being installed as part of the 

construction for the street and parking 

lot areas.

322101 Downtown Plaza Phase II  $                8,342  $            800,000 Started

Design is almost complete on phase 

two of the Downtown Plaza and staff 

are waiting to hear back on an Adam's 

County grant application to cover a 

portion of this project's costs. It is 

anticipated that the City will know 

whether the grant is awarded in early 

quarter three.
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Capital Maintenance  
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Project 

Number
Project Name 2021 Actuals

2021 Adopted 

Budget
Status Notes

322102
High School Beautification 

Program
 $ -  $              10,000 Started

This project is the yearly tree planting 

that City staff completes along with 

high school student volunteers. This year 

the event will occur at the end of April 

and replace several trees at Elmwood 

Cemetery that were lost in the 2020 

windstorm.

322103
Fleet Replacement & 

Acquisition
 $ -  $            239,900 Started

For planned replacements of fleet 

vehicles. Several vehicles have been 

ordered and are awaiting arrival. Due 

to COVID related supply chain issues, 

many vehicle manufacturers are 

expecting delays in shipment of 

vehicles. Due to this, it is possible that 

some vehicles will not be delivered until 

2022, meaning they cannot be charged 

until 2022. The Budget & Performance 

Team is working closely with the Fleet 

Operations Supervisor to monitor these 

delays and address them in the 2022 

Budget.

322104 Racquetball Court Conversion  $ -  $              30,000 Not Started

This is for design to convert one of the 

existing racquetball courts into 

additional workout space.

 $            127,681  $         5,267,870 

Capital Projects  Continued 

Project 

Number
Project Name 2021 Actuals

2021 Adopted 

Budget
Status Notes

322010
Recreation Center Audio 

Update
 $ -  $            140,000 Started

This project is currently out to bid with 

quotes expected in quarter two.

322105
Facilities Major 

Maintenance/Repairs
 $ -  $              54,058 Ongoing

Currently work is underway for this 

project to replace the water heaters at 

Oasis. This work is expected to complete 

before Oasis opens.

322106 Park Signs  $ -  $              50,000 Started

For planned park sign replacements 

each year. COVID related supply chain 

issues have delayed the arrival of some 

of our signs, but they are still expected 

to be installed by the end of the year.

322107 Recreation Center Equipment  $                5,639  $              90,000 Started

Monies for replacement equipment 

such as furniture and exercise 

machines.

322108 Farmland Improvements  $              10,811  $              65,000 Ongoing

For as needed repairs and 

improvements to City owned farmland. 

Current spending is for the needed 

removal of a large cottonwood tree 

and water line repairs.
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Capital Maintenance  
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Project 

Number
Project Name 2021 Actuals

2021 Adopted 

Budget
Status Notes

322109 Parks Equipment  $                3,221  $              30,000 Ongoing

For as needed replacement of parks 

equipment. This year the majority of this 

budget is expected to be spent on 

replacement picnic tables and 

benches for parks. Equipment has been 

ordered and will be paid for upon 

delivery.

322110
Open Space Controlled 

Maintenance
 $ -  $              50,000 Ongoing

For as needed maintenance to open 

space. The majority of this budget will 

be utilized for re-seeding in the fall with 

a portion also used to partner with the 

Butterfly Pavillion to create a noxious 

weed inventory.

322111 Oasis Equipment Replacement  $                2,414  $              14,000 Ongoing

For as needed equipment replacement 

at Oasis. As Oasis was closed for the 

2020 season, it is likely the full budget will 

be spent by end of year.

322112
Eagle View Adult Center 

Controlled Maintenance
 $ -  $              12,500 Ongoing

Used for as needed maintenance at 

Eagle View Adult Center. Year to date, 

no maintenance has been needed as 

the facility remains closed. When the 

facility opens again, spending is likely to 

occur under this project.

322113
Recreation Center Controlled 

Maintenance
 $ -  $            116,000 Ongoing

For planned maintenance at the 

Recreation Center. The majority of these 

funds are anticipated to be spent 

during the annual shutdown in the fall.

322114 Parks Controlled Maintenance  $              43,398  $            176,000 Ongoing

For as needed maintenance to City 

parks. Spending in quarter one is largely 

tied to irrigation system maintenance.

322115 Oasis Controlled Maintenance  $                8,750  $              41,875 Ongoing

For as needed maintenance at the 

Oasis. Expenditures in quarter one are 

for replacement panels for the climbing 

wall.

322116 Playground Replacements  $ -  $            225,000 Not Started

This year this project will involve 

replacing the Observatory Park 

playground and is expected to utilize 

the full budget. Work is currently out for 

bid and will close in May.

322117 Recreation Center Pool Filters  $ -  $            181,275 Started

This project is currently moving through 

the procurement process. Work will take 

place during the annual shutdown of 

the Recreation Center.

74,233$              1,245,708$         


